STAGE 1

PHASE 1

- TRAFFIC NOT AFFECTED

STAGE 2

SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL:

- OPEN ALL LANES ON NB I-55

- MERGE RAMP "N TRAFFIC TO NB I-55.

STAGE 3

SUGGESTED STAGES OF CONSTRUCTION AND TRAFFIC CONTROL:
- REROUTE 9TH STREET TRAFFIC TO THE NORTH SIDE OF THE

INTERSECTION.

WORK TO BE COMPLETED DURING THIS STAGE:

PHASE 2

- CLOSE THE LEFT LANE OF NORTHBOUND I-55 WHILE

MAINTAINING TRAFFIC ON THE TWO OUTSIDE LANES.

- MAINTAIN TWO LANES OF TRAFFIC ON SB I-55 TO

ACCOMMODATE FOR THE REROUTED RAMP "L’ EXIT.

- DETOUR TRAFFIC FROM THE RAMP “L’ EXIT TO THE

REROUTED RAMP “L" EXIT.

- CLOSE RAMP 0’ AND RAMP “P*.

- RAMP. 0" DETOUR

RERQUTE TRAFFIC FROM SB I-55 TO NB EXCHANGE AVE
BY USING EXIT AT IL ROUTE 203 SOUTH. TURN WEST ON
COLLINSVILLE ROAD, WHICH TURNS INTO 9TH ST WEST
CONTINUE ALONG 9TH ST WEST UNTIL ST. CLAIR AVE.
TAKE ST. CLAIR NORTHWEST UNTIL NORTH IST STREET.
TAKE 1ST STREET NORTHEAST TO EXCHANGE AVE.

- CLOSE EXCHANGE AVE BRIDGE

TO GET TO NORTHBOUND I-55 FROM EXCHANGE AVE SOUTH OF
1-55, TAKE EXCHANGE AVE TO 9TH ST EAST. CONTINUE ALONG
9TH WHICH TURNS INTO COLLINSVILLE RD. TAKE

COLLINSVILLE RD EAST TO IL ROUTE 203 NORTH.

TAKE IL ROUTE 203 TO THE I-55/I-70 INTERCHANGE.

- EXCHANGE AVE OVER I-55 DETOUR

DETOUR TRAFFIC ORIGINATING ON EXCHANGE AVE NORTH

OF I-55 TO SOUTHBOUND EXCHANGE AVE BY GOING WEST
FROM RAMP 0 TO NORTH 1ST STREET. TRAVEL SOUTHWEST
ON IST STREET TO ST CLAIR AVE. TRAVEL SOUTHEAST ON
ST. CLAIR TO NORTH 10TH STREET. TRAVEL NORTHEAST ON
10TH ST, MERGE INTO 9TH STREET. TAKE 9TH STREET
NORTHEAST TO EXCHANGE AVE.

WORK T0 BE COMPLETED DURING THIS STAGE:

PHASE 1

- CONSTRUCT BOWMAN YARD ACCESS ROAD.

CONSTRUCT CSX ACCESS ROAD.

CONSTRUCT CSX ACCESS ROAD SPUR.

CONSTRUCT 7TH STREET.
- CONSTRUCT BOWMAN YARD IMPROVEMENTS.

- CONSTRUCT ITS.

PHASE 2

- DEMOLISH L&N RAILROAD BRIDGE SUPERSTRUCTURE AND PIERS.
(WEEKEND CLOSURE).

- DEMOLISH EXCHANGE AVENUE BRIDGE SUPERSTRUCTURE,
PIER, AND APPROACHES, INCLUDING THE ABUTMENTS.
(WEEKEND CLOSURE).

- BUILD EXCHANGE AVENUE BRIDGE PIER.

1

BUILD 42'* COMBINED SEWER.

EXCHANGE AVE TO I-55 NB & SB I-55 TO EXCHANGE AVE DETOUR

- MAINTAIN TWO LANES OF TRAFFIC ON SB I-55.

- CLOSE THE TWO LEFT LANES OF 9TH STREET AND
KEEP ONE LANE OPEN IN EACH DIRECTION.

- CLOSE THE RIGHT LANE OF SB I-55 WHILE MAINTAINING TRAFFIC
IN THE REMAINING LANES.

- CLOSE THE RIGHT LANE OF NB I-55 WHILE MAINTAINING TRAFFIC
IN THE REMAINING LANES.

- DETOUR ROUTES FROM STAGE 1 TO REMAIN.

WORK TO BE COMPLETED DURING THIS STAGE:
- BUILD EXCHANGE AVE (INCLUDING THE BRIDGE)

- DEMOLISH RAMP “P’, INCLUDING THE ACCELERATION
LANE ALONG I-55

- DEMOLISH EXISTING RAMP ""Q”.
- BUILD RAMP *0"

- BUILD THE NORTH HALF OF THE EXCHANGE AVE AND
9TH STREET INTERSECTION.

- BUILD WALL "E" ALONG I-55.

LEGEND:
oA, WORK ZONE

o> DIRECTION OF TRAFFIC
o DRUMS OR TYPE II BARRICADES
—&- DIRECTIONAL INDICATOR BARRICADES
== == TEMPORARY PAVEMENT MARKING TAPE

»»»»» EXISTING PAVEMENT MARKING

L FLASHING LIGHT, SIGN MOUNTED

[ VERTICAL PANEL
- ARROW BOARD
—— TEMPORARY CONCRETE BARRIER
IMPACT ATTENUATORS, TEMPORARY (FULLY REDIRECTIVE)
I TYPE III BARRICADES
™7 PORTABLE CHANGEABLE MESSAGE SIGN

- BUILD THE SOUTH HALF OF THE 9TH ST AND EXCHANGE AVE
INTERSECTION.

- REMOVE BOWMAN YARD ACCESS ROAD TIE TO EXCHANGE AVE.

GENERAL NOTES

THE CONTRACTOR MAY NOT ALTER THE SEQUENCE OF
CONSTRUCTION WITHOUT THE PRIOR APPROVAL OF THE
ENGINEER.

THE PURPOSE OF THE SUGGESTED STAGES OF
CONSTRUCTION AND TRAFFIC CONTROL DRAWINGS IS
TO MINIMIZE DELAYS TO THE MOTORIST.

TEMPORARY ACCESS TO ALL ENTRANCES (COMMERCIAL
AND PRIVATE) SHALL BE MAINTAINED DURING CONSTRUCTION.

PRIOR TO THE START OF CONSTRUCTION, ALL REQUIRED
TRAFFIC CONTROL DEVICES SHALL BE IN PLACE.

THE FOLLOWING DETOUR ROUTES USING LOCAL ROADS
SHALL BE POSTED AND MAINTAINED BY THE CONTRACTOR
FOR THE DURATION OF THE CONTRACT:

EXCHANGE AVE TO I-55 NB & SB I-55 TO EXCHANGE AVE
EXCHANGE AVE OVER I-55
PRIOR TO CLOSURE AND REMOVAL OF EXISTING STRUCTURE
082-0378, THE PROPOSED BOWMAN YARD ACCESS ROAD
SHALL BE CONSTRUCTED AS DETAILED IN THE PLANS.
COORDINATION AND RELOCATION/SALVAGE OF THE EXISTING

BRIDGE MOUNTED L.T.S. SHALL BE CARRIED OUT PRIOR TO
REMOVAL OF S.N. 082-0378.

. COORDINATION AND RELOCATION OF ANY EXISTING UTILITIES

WHICH SERVICES WILL BE INTERRUPTED BY REMOVAL OF
S.N. 082-0378 SHALL BE CARRIED OUT PRIOR TO REMOVAL
OF S.N. 032-0378.
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